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QUARTERLY PROGRESS REPORT 
Project Title: Development and Evaluation of Geotechnical Design Parameters Using the Seismic 

Piezocone 

RFP  NUMBER:   NJDOT RESEARCH PROJECT MANAGER: 
Mr. Anthony Chmiel 

TASK ORDER NUMBER/Study Number: 
88-04 / 4-23932 

PRINCIPAL INVESTIGATOR: 
Dr. Ali Maher 

Study Start Date:         06/01/2000 
Study End Date:          9/30/2001 

Period Covered: 1st Quarter 2002 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Literature Search 10% 100% 100% 10% 
1.  Field Testing 40% 5% 100% 40% 
2.  Laboratory Testing 20% 5% 100% 20% 
3.  Calibration 10% 5% 100% 10% 
4.  Reporting 20% 70% 80% 16% 
Final Report     
TOTAL 100%   95.5% 
1. Progress this quarter by task:  

The report is currently being finalized.  The section on the evaluation of the seismic piezocone ability 
to be used for seismic testing is not finished.  I am waiting for the results of crosshole and downhole 
testing conducted by a consulting firm that is allowing the results to be published for this research.  
Once the results have been obtained and analyzed, the report will be sent to the NJDOT for review. 

2. Proposed activities for next quarter by task:   
A. Finish writing draft copy of final report. 

3. List of deliverables provided in this quarter by task (product date) 
N.A. 

4. Progress on Implementation and Training Activities 
N.A. 

5. Problems/Proposed Solutions 
N.A. 

6. Budget Summary* 
Total Project Budget(#  of years)                                            1 Year $30,000.00 
Total Project Expenditure to date $29,941 
% of Total Project Budget Expended  100% 
  
Task Order Number/Study Number: 88-04 / 4-23932 
Current Task Order Budget (#  of years)                                 Year 1  $30,000.00 
Actual Expenditure to date against current task order $29,941 
% of current task order budget expended 100% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 


